

## CA - PMM

**Project Name:** Central Office Support Services (Administrator Certification Web Portal)

**OCIO Project #:**

**Department:** California Department of Social Services

**Revision Date:**

# Concept Statement

## Description

### Brief description of the proposed project:

Develop a feasibility study report to develop a web portal for the Community Care Facility Administrator Certification program.

## Need Statement

### High Level Functional Requirements:

Allow individuals to apply for certification; apply to be a certification training vendor; and to submit course information electronically.

### What is Driving This Need?

Workload pressures

### Risk to the Organization if This Work is Not Done:

Workload pressure will continue to increase without relief

## CA - PMM

**Project Name:** Central Office Support Services (Administrator Certification Web Portal)

**OCIO Project #:**

**Department:** California Department of Social Services

**Revision Date:**

# Concept Statement

## Benefit Statement

### Intangible Benefits

**Process Improvements** (describe the nature of the process improvement):

Allows electronic interaction between individuals seeking to become a certified administrator; and vendors of certification training.

**Other Intangible Benefits:**

Customer service

### Tangible Benefits

**Revenue Generation** (describe how revenue will be generated):

**Cost Savings** (describe how cost will be reduced):

Data entry

## CA - PMM

**Project Name:** Central Office Support Services (Administrator Certification Web Portal)

**OCIO Project #:**

**Department:** California Department of Social Services

**Revision Date:**


## Concept Statement

**Cost Avoidance** (describe the cost and how avoided):

**Risk Avoidance** (describe the risk and how avoided):

**Improved Services:**

### Consistency

"No" Responses 		Rationale	Action Required
Enterprise Architecture	Yes		
Business Plan	Yes		
Strategic Plan	Yes		

Project Name: Central Office Support Services (Administrator Certification Web Portal)

OCIO Project #:

Department: California Department of Social Services

Revision Date:

## Concept Statement

### Impact to Other Agencies

#### Nature of Impact to Other Agencies

<b>Agency:</b>
<i>Describe the nature of the impact:</i>

<b>Agency:</b>
<i>Describe the nature of the impact:</i>

<b>Agency:</b>
<i>Describe the nature of the impact:</i>

<b>Agency:</b>
<i>Describe the nature of the impact:</i>

Project Name: Central Office Support Services (Administrator Certification Web Portal)

OCIO Project #:

Department: California Department of Social Services

Revision Date:

## Concept Statement

---

### Impact to Other Programs

---

#### Nature of Impact to Other Programs

<b>Program:</b>
<i>Describe the nature of the impact:</i>

<b>Program:</b>
<i>Describe the nature of the impact:</i>

<b>Program:</b>
<i>Describe the nature of the impact:</i>

<b>Program:</b>
<i>Describe the nature of the impact:</i>

---

### Solution Alternatives

---

<b>Alternative 1:</b>

Project Name: Central Office Support Services (Administrator Certification Web Portal)

OCIO Project #:

Department: California Department of Social Services

Revision Date:

## Concept Statement

### Technical Considerations for Alternative 1:

ROM Cost:

to

Note: high end of range must not exceed 200% of low end of range

### Alternative 2:

### Technical Considerations for Alternative 2:

ROM Cost:

to

Note: high end of range must not exceed 200% of low end of range

## CA - PMM

**Project Name:** Central Office Support Services (Administrator Certification Web Portal)

**OCIO Project #:**

**Department:** California Department of Social Services

**Revision Date:**

## Concept Statement

### Alternative 3:

### Technical Considerations for Alternative 3:

ROM Cost:

to

Note: high end of range must not exceed 200% of low end of range

## Recommendation

### Comparison:

Alternative 1	ROM Cost	Risk
	\$0 - \$0	
Alternative 2	ROM Cost	Risk
	\$0 - \$0	
Alternative 3	ROM Cost	Risk
	\$0 - \$0	

### Conclusions:

1	
2	
3	
4	

## CA - PMM

**Project Name:** Central Office Support Services (Administrator Certification Web Portal)

**OCIO Project #:**

**Department:** California Department of Social Services

**Revision Date:**

## Concept Statement

**Recommendation:**

### Project Approach *(if known)*

<b>System Complexity:</b>			System Business Hours: <i>(e.g., 24x7, 9am-5pm)</i> :		
Architecture	<input type="checkbox"/> Mainframe	<input type="checkbox"/> Client Server	<input type="checkbox"/> Web Based	Num. of New Databases:	
Technology	<input type="checkbox"/> New	<input type="checkbox"/> New to Staff	<input type="checkbox"/> In-House Experience	Interfaces:	
Implementation	<input type="checkbox"/> Central Site	<input type="checkbox"/> Phased Roll-out		Num. of Sites:	
M & O Support	<input type="checkbox"/> Contractor	<input type="checkbox"/> Data Center	<input type="checkbox"/> Project	<input type="checkbox"/> Returned to Sponsor	
Procurement Approach: <i>(consult with OSI Procurement Center)</i>					Number of Procurements:
Open Procurement?		<input type="checkbox"/> Yes	<input type="checkbox"/> No	Delegated Procurement?	
				<input type="checkbox"/> Yes <input type="checkbox"/> No	
Scope of Contract	<input type="checkbox"/> Development	<input type="checkbox"/> Implementation	<input type="checkbox"/> M & O	<input type="checkbox"/> Other:	
Anticipated Length of Contract:		Years /		extensions for	years



# CA-PMM

**Project Name:** Central Office Support Services (Administrat  
**OCIO Project #:**  
**Department:** California Department of Social Services  
**Revision Date:**

## Estimating Summary

Project Phases	Effort Hours	PM Effort %	Total Effort Estimate	Internal Labor Costs (\$)	External Labor Costs (\$)	Prof. Fees (\$ 000)	Misc. Fees (\$ 000)	SW Costs (\$ 000)	HW Costs (\$ 000)	Estimated Costs (\$)
Procurement	133	7	140	9	0	0	0	3	15	27
Requirements Analysis	400	80	480	10	48	0	0	0	0	58
Design	533	80	613	17	53	0	0	0	0	70
Development	800	80	880	14	99	0	0	0	0	113
Test	267	40	307	13	15	0	0	0	0	29
Implement	400	107	507	14	43	0	0	0	0	58
Transition to M&O	133	120	253	10	15	0	0	0	0	25
<b>Totals</b>	<b>2,667</b>	<b>513</b>	<b>3,180</b>	<b>89</b>	<b>274</b>	<b>0</b>	<b>0</b>	<b>3</b>	<b>15</b>	<b>380</b>

Estimated Project Cost \$380

35% \$133

**Total Estimated Project Cost \$514**

Est. Project Duration (Months) 8

35% 3

**Total Est. Project Duration (Months) 10**