Project Name: Legal Library Database

OCIO Project #:

Department: California Department of Social Services

Revision Date: 5/28/09

Concept Statement

Description

Brief description of the proposed project:

Creation of an electronic searchable database available via web access to Legal staff. Database to contain a listing and brief description of library materials available at all CDSS locations.

Need Statement

High Level Functional Requirements:

Must be user friendly and easily accessible to Legal Division staff at all locations. Must be easy to update. Searchable by commonly accepted library search categories. Ability to check out items online.

What is Driving This Need?

The ability to do accurate and timely research is a both a critical and a core function of legal division staff responsilities. Hardcopy and electronic library materials are not easily identified by staff. The Legal Division does not have a Librarian to maintain the materials and many staff do not know what is available in the Division's library.

Risk to the Organization if This Work is Not Done:

Issues and essential primary and secondary information may go undiscovered thus possibly affecting the quality of the legal advice given or litigation performed. Materials that would benefit Legal workproduct remain unused by staff who do not know the materials are available.

	egal Library Database	
OCIO Project #:		Concont Statemen
Department: C Revision Date: 5/	alifornia Department of Social Services	Concept Stateme
Revision Date: 3/	20/09	
	Benefit Statement	
ible Benefits		
	ents (describe the nature of the process improvement): to assist staff would be utilized. Time saved from not having to search	through entire library in honor that there is comething an noise
	e and expense of traveling to public legal libraries to access needed ma	
Trodia davo dian iini	raina expenses of travelling to public logal instance to access needed in	2.07(4.0)
Other Intangible Be	nefits:	
ole Benefits		
de Dellellis		
Revenue Generation		
	1 (describe how revenue will be generated):	
	(describe how revenue will be generated):	
	1 (describe how revenue will be generated):	
	1 (describe how revenue will be generated):	
	(describe how revenue will be generated):	
Cost Savings (descri	n (describe how revenue will be generated): De how cost will be reduced): Renowing what materials are available to them to access "in house".	
Cost Savings (descri	be how cost will be reduced):	
Cost Savings (descri	be how cost will be reduced):	

Strategic Plan

Yes

Project Name: Legal Lit OCIO Project #: Department: Californi Revision Date: 5/28/09	brary Database a Department of Social	Services	Concept Statement
Cost Avoidance (describe th	e cost and how avoided):		
Diela Ausideman (1			
Risk Avoidance (describe the	e risk and how avoided):		
Improved Services:			
Staff could access materials	s in their workplace inst	tead of traveling to public legal libraries.	
		Consistency	
"No" Responses	\rightarrow	Rationale	Action Required
Enterprise Architecture	Yes		
Business Plan	Yes		

Project Name:	Legal Library Database
OCIO Project #:	
Department:	California Department of Social Services
Revision Date:	5/28/09

Concept Statement

Impact to Other Agencies

Nature of Impact to Other Agencies

Agency:
Describe the nature of the impact:
Agency:
Describe the nature of the impact:
Agency:
Describe the nature of the impact:
Agency:
Describe the nature of the impact:

Statement
Statement

Project Name: Legal Library Data	base	
DCIO Project #: Department: California Department of Social Services Revision Date: 5/28/09		Concept Statement
	Technical Cons	siderations for Alternative 1:
Requires ISD staff expertise as to typ	e of format and needs to be user fr	riendly and easily accessible to Legal Division staff in all locations.
ROM Cost:	to	Note: high end of range must not exceed 200% of low end of range
		Alternative 2:
	Technical Cons	siderations for Alternative 2:
ROM Cost:	to	Note: high end of range must not exceed 200% of low end of range

OCIO Project #: Department: California Departr Revision Date: 5/28/09	epartment: California Department of Social Services		Concept Statement		
	Al	ternative 3:			
	Tachnical Consid	erations for Alternative 3:			
ROM Cost:	to		and not average 2000/ of law and of non-no		
NOW Cook.		Note: high end of range i	must not exceed 200% of low end of range		
		Note: high end of range i	must not exceed 200% of low end of range		
Comparison:	Recomm				
	Recomm	endation	Risk		
Comparison: Alternative 1	ROM Cost		Risk		
Comparison:	ROM Cost \$0 - ROM Cost	endation \$0			
Comparison: Alternative 1 Alternative 2	ROM Cost \$0 - ROM Cost \$0 -	endation	Risk Risk		
Comparison: Alternative 1 Alternative 2	ROM Cost \$0 - ROM Cost \$0 -	endation \$0	Risk Risk		
Comparison: Alternative 1	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0	Risk		
Comparison: Alternative 1 Alternative 2 Alternative 3	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0 \$0	Risk Risk		
Comparison: Alternative 1 Alternative 2 Alternative 3 Conclusions:	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0 \$0	Risk Risk		
Comparison: Alternative 1 Alternative 2 Alternative 3	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0 \$0	Risk Risk		
Comparison: Alternative 1 Alternative 2 Alternative 3 Conclusions:	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0 \$0	Risk Risk		
Comparison: Alternative 1 Alternative 2 Alternative 3 Conclusions:	ROM Cost \$0 - ROM Cost \$0 - ROM Cost	endation \$0 \$0	Risk Risk		

OCIO Project #	california Departme: 5/28/09	nent of Social Services		1 <u>†</u>	C	oncept Staten	nent
		Pr	oject Approach (if known))			
System	n Complexity:		System Busines	ss Hours:	(e.g., 24x7, 9am-5pm) :		
Architecture	□ Mainframe	☐ Client Server	□ Web Base	d		Num. of New Databases:	
Technology	□ New	□ New to Staff	□ In-House E	Experienc	e	Interfaces:	
Implementation	□ Central Site	□ Phased Roll-out	ıt			Num. of Sites:	
M & O Support	□ Contractor	□ Data Center	☐ Project		☐ Returned to Spons	sor	
Procurement App	roach: (consult with O	OSI Procurement Center)				Number of Procur	ements:
Open Procuremen	nt? □ Yes	□No	Delegated Procurement?	□ Yes	□ No		
Scope of Contrac	t Devek	opment 🗆 Implem	nentation	0	☐ Other:		
Anticipated Lengt	h of Contract:		Years /	exten	sions for	years	